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ESTIMATE RUN 09/02/2016

ESTIMATE SUMMARY 17:15:40

CONTID: C19357-COMBO   ESTIMATE NO: 0005 PROG 2005

PCN: 19357-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 COUNTY LINE TO I-25 PERCENT TIME:

PROJECT NO: STA1192-019                   

SH 119 COUNTY LINE TO I-25

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,263,360.42 PARTICIPATING $ $ 2,816,777.91

AWARD PROJECT AMT: 14,988,510.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -243,245.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -82,960.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.28

FIXED COMPLETION DATE

FIXED COMPLETION DATE

42.97%

6,993,649.15

2,816,777.91

2,573,532.46

2,490,572.39

$

$

$

$

5,219,036.27

50,675.00

5,269,711.27

73,828.62

5,343,539.89

-148,831.70

0.00

5,194,708.19

0.00

AMOUNT DUE 5,194,708.19 2,490,572.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,490,572.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 7/24/2017 ??:??:??

ORIG TIME ALLOW: 7/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/201608/26/2016

01/14/2016

02/03/2016

02/23/2016

02/28/2016
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 141.000

0.000

202-00090  
 

294.69141.000

0.00

500.000

EACH

2.09000

0010 Removal of Curb and Gutter 1,855.000

1,994.000

202-00203  
 

11,585.493,849.000

6,001.94

5,785.000

LF  

3.01000

0015 Removal of Concrete Curb Ramp 13.000

0.000

202-00206  
 

243.7513.000

0.00

34.000

SY  

18.75000

0020 *Removal of Concrete Pavement 27,457.000

16.000

202-00210  
 

62,913.1727,473.000

36.64

28,418.000

SY  

2.29000

0025 *Removal of Asphalt Mat 58,132.000

57.000

202-00220  
 

114,050.4458,189.000

111.72

104,667.000

SY  

1.96000

0030 *Removal of Pavement Marking 14,951.000

349.000

202-00250  
 

38,709.0015,300.000

882.97

15,300.000

SF  

2.53000

0035 *Removal of Ground Sign 85.000

0.000

202-00810  
 

4,721.7585.000

0.00

127.000

EACH

55.55000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

26.000

EACH

85.85000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

3,585.50000

0050 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

555.50000

0055 *Removal of Video Detection System 5.000

0.000

202-00888  
 

2,121.005.000

0.00

6.000

EACH

424.20000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 414.000

0.000

202-01130  
 

1,213.02414.000

0.00

1,613.000

LF  

2.93000

0065 *Removal of End Anchorage 2.000

0.000

202-01300  
 

387.442.000

0.00

7.000

EACH

193.72000

0070 Unclassified Excavation (Complete In Place) 6,869.000

0.000

203-00010  
 

80,573.376,869.000

0.00

17,783.000

CY  

11.73000

0075 Embankment Material (Complete In Place) (Special) 83.000

2,316.000

203-00062  
 

31,642.812,399.000

30,548.04

4,950.000

CY  

13.19000

0080 Muck Excavation 4,809.000

-36.000

203-00100  
 

130,064.254,773.000

-981.00

10,000.000

CY  

27.25000

0085 Proof Rolling 7.750

0.000

203-01100  
 

1,085.007.750

0.00

40.000

HOUR

140.00000

0090 Backhoe 0.000

4.000

203-01510  
 

560.004.000

560.00

20.000

HOUR

140.00000

0095 *Potholing 58.500

0.000

203-01597  
 

13,162.5058.500

0.00

100.000

HOUR

225.00000

0100 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

274.000

HOUR

85.00000

0105 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

545.000

CY  

5.01000

0110 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

545.000

CY  

3.21000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log Type 1 (12 Inch) 615.000

0.000

208-00002  
 

1,832.70615.000

0.00

2,830.000

LF  

2.98000

0120 *Silt Fence 4,221.000

367.000

208-00020  
 

4,633.884,588.000

370.67

5,000.000

LF  

1.01000

0125 *Aggregate Bag 15.000

15.000

208-00035  
 

148.5030.000

74.25

900.000

LF  

4.95000

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

775.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

926.75000

0140 Removal and Disposal of Sediment (Labor) 2.500

7.000

208-00103  
 

285.009.500

210.00

300.000

HOUR

30.00000

0145 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

270.003.000

0.00

80.000

HOUR

90.00000

0150 Sweeping (Sediment Removal) 4.500

5.500

208-00106  
 

850.0010.000

467.50

200.000

HOUR

85.00000

0155 Removal of Trash 0.000

2.000

208-00107  
 

80.002.000

80.00

40.000

HOUR

40.00000

0160 Erosion Control Supervisor 21.000

9.000

208-00206  
 

1,500.0030.000

450.00

181.000

DAY 

50.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.100

ACRE

479.75000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.100

ACRE

2,999.70000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.100

ACRE

606.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.500

ACRE

2,929.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

820.000

LB  

1.97000

0190 *Aggregate Base Course (Class 6) 5,326.000

0.000

304-06007  
 

136,292.345,326.000

0.00

9,369.000

CY  

25.59000

0195 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

3,501.000

CY  

31.12000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

26,379.000

0.000

310-00608  
 

93,909.2426,379.000

0.00

74,927.000

SY  

3.56000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 88.630

0.000

403-00720  
 

15,217.7788.630

0.00

560.000

TON 

171.70000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

263.000

TON 

171.70000

0215 *Concrete Pavement (6 Inch) 386.000

0.000

412-00600  
 

20,739.78386.000

0.00

655.000

SY  

53.73000

0220 *Concrete Pavement (9 Inch) 14,297.000

78,603.000

412-00900  
 

2,958,865.0092,900.000

2,503,505.55

200,844.000

SY  

31.85000
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PCN: 19357-BID    ESTIMATE RUN

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE Dowels Bars 126,857.000

-78,603.000

73,828.6248,254.000

-120,262.59SY  

1.53000

0220 MATERIAL ALLOWANCE Fine Aggregate 33,566.000

-33,566.000

0.000.000

-38,265.24SY  

1.14000

0220 MATERIAL ALLOWANCE Coarse Aggregate 25,987.000

-25,987.000

0.000.000

-84,717.62SY  

3.26000

0225 Concrete Safety Edge 466.000

17,715.000

412-02000  
 

44,179.8318,181.000

43,047.45

73,148.000

LF  

2.43000

0230 Concrete Class E 0.000

0.000

601-04000  
 

0.000.000

0.00

12.000

CY  

500.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

19.90000

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,291.74000

0245 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

825.73000

0250 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

3,737.00000

0255 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,371.23000

0260 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,035.96000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

500.000

LF  

3.22000

0270 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

36.000

SF  

42.07000

0275 Curb and Gutter Type 2 (Section II-B) 2,614.000

0.000

609-21020  
 

73,950.062,614.000

0.00

3,755.000

LF  

28.29000

0280 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

684.000

LF  

29.00000

0285 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

111.000

EACH

101.00000

0290 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

329.000

EACH

106.05000

0295 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

53.000

EACH

111.10000

0300 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

449.000

SF  

18.18000

0305 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

915.000

SF  

21.21000

0310 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

380.000

LF  

20.20000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

1,068.000

LF  

38.38000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Loop Detector Wire 0.000

638.000

614-72875  
 

7,732.56638.000

7,732.56

638.000

LF  

12.12000

0325 *Flashing Beacon 2.000

0.000

614-80000  
 

2,929.002.000

0.00

4.000

EACH

1,464.50000

0330 Rumble Strip (Grinding)(Concrete) 0.000

8,826.000

614-80392  
 

1,765.208,826.000

1,765.20

57,460.000

LF  

0.20000

0335 Detour Pavement 550.000

450.000

621-00450  
 

56,110.001,000.000

25,249.50

1,000.000

SY  

56.11000

0340 *Construction Surveying 0.210

0.000

625-00000  
 

17,561.880.210

0.00

0.600

L S 

83,628.00000

0345 *Mobilization 0.300

0.060

626-00000  
 

308,655.040.360

51,442.51

0.600

L S 

857,375.12000

0350 *Public Information Services (Tier II) 0.200

0.040

626-01102  
 

10,077.780.240

1,679.63

0.600

L S 

41,990.75000

0355 *Epoxy Pavement Marking 3,446.000

0.000

627-00004  
 

2,343.283,446.000

0.00

120,489.000

SF  

0.68000

0360 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

1,475.000

SF  

16.67000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,388.000

SF  

16.16000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

804.000

SF  

12.12000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

7.000

EACH

216.43000

0380 *Flagging 3,425.000

1,476.500

630-00000  
 

113,861.854,901.500

34,299.10

12,000.000

HOUR

23.23000

0385 *Traffic Control Inspection 65.000

9.000

630-00007  
 

11,211.0074.000

1,363.50

120.000

DAY 

151.50000

0390 *Traffic Control Management 73.000

26.000

630-00012  
 

67,493.2599.000

17,725.50

302.000

DAY 

681.75000

0395 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

1,818.0018.000

0.00

40.000

EACH

101.00000

0400 *Barricade (Type 3 M-D) (Temporary) 0.500

0.000

630-80338  
 

202.000.500

0.00

1.000

EACH

404.00000

0405 *Construction Traffic Sign (Panel Size A) 58.000

0.000

630-80341  
 

4,100.6058.000

0.00

135.000

EACH

70.70000

0410 *Construction Traffic Sign (Panel Size B) 67.500

0.000

630-80342  
 

8,181.0067.500

0.00

150.000

EACH

121.20000

0415 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,160.002.000

0.00

4.000

EACH

8,080.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,272.501.500

0.00

4.000

EACH

1,515.00000

0425 *Drum Channelizing Device 278.000

0.000

630-80360  
 

8,423.40278.000

0.00

560.000

EACH

30.30000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Traffic Cone 107.500

0.000

630-80380  
 

1,520.05107.500

0.00

300.000

EACH

14.14000

0435 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

70.70000

0440 *Traffic Signal (Temporary) 0.700

0.000

630-86800  
 

93,324.000.700

0.00

1.000

L S 

133,320.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

116,625.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0455 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

192,500.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 3,228.400

4,806.850

700-70016  
 

8,035.258,035.250

4,806.85

45,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0470 F/A On-The-Job Trainee 177.600

196.200

700-70021  
 

373.80373.800

196.20

3,072.000

HOUR

1.00000

0475 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

12,000.000

F A 

1.00000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A DRB Standing Committee 1,918.510

0.000

700-70594  
 

1,918.511,918.510

0.00

9,000.000

F A 

1.00000

0700 30x19 In RCP (CIP) Irrigation Culvert 144.000

0.000

603-02245  
 

24,336.00144.000

0.00

180.000

LF  

169.00000

0705 Mobile Attenuator MCR #001/CMO #003 2.000

0.000

630-85041  
 

1,470.002.000

0.00

15.000

DAY 

735.00000

0715 Traffic Signal (Temp) MCR #003/CMO #005 8,332.500

0.000

630-86800  
 

8,332.508,332.500

0.00

16,665.000

L S 

1.00000

0720 Conc Pvmt (6 In) (Fast Track) CMO #006 52.000

0.000

412-00605  
 

3,298.3652.000

0.00

100.000

SY  

63.43000

0725 Conc Pvmt (9 In) (Fast Track) CMO #006 352.000

438.000

412-00920  
 

34,404.50790.000

19,074.90

1,000.000

SY  

43.55000

0730 Rem Pipe Removal of Pipe 80.000

0.000

202-00035  
 

2,220.0080.000

0.00

300.000

LF  

27.75000

0735 30 In CSP 30 In CSP 80.000

0.000

603-10300  
 

9,600.0080.000

0.00

220.000

LF  

120.00000

0740 Added Item (Square Foot)/ Pavement Marking Paint 
(Waterborne)/CMO #008

40,116.000

15,432.000

900-00021  
 

13,331.5255,548.000

3,703.68

100,000.000

SF  

0.24000

0745 Impact Atten (Sand Fill) (Temp) MCR #004/CMO #009 0.500

0.000

630-85006  
 

1,842.500.500

0.00

1.000

EACH

3,685.00000

0750 Const Surveying (Hour) CMO #011 4.000

0.000

625-00001  
 

600.004.000

0.00

20.000

HOUR

150.00000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 24 In RCP (CIP) CMO #013 64.000

0.000

603-01245  
 

10,816.0064.000

0.00

200.000

LF  

169.00000

0760 Rem Pipe CMO #013 64.000

0.000

202-00035  
 

1,776.0064.000

0.00

200.000

LF  

27.75000

0765 Sawing Asphalt Mat (6 In) CMO #013 100.000

0.000

202-05026  
 

500.00100.000

0.00

150.000

LF  

5.00000

0780 Cast Iron Valve Box Cast Iron Valve Box 0.000

3.000

619-75000  
 

1,924.203.000

1,924.20

6.000

EACH

641.40000

CAT 4,780,431.932,513,083.6110,876,743.95CURRENT AMT0200 $ $ $

CAT NO0201 ADAPTIVE SIGNALS 

0495 *Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

4.000

EACH

111.10000

0500 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

4.000

EACH

4,090.50000

0505 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

4,671.251.000

0.00

1.000

EACH

4,671.25000

0510 *Location Marker (Fiber Optic)(Dome) 21.000

3.000

612-00260  
 

1,818.0024.000

227.25

33.000

EACH

75.75000

0515 *2 Inch Electrical Conduit 11,148.000

863.000

613-00200  
 

84,917.7712,011.000

6,101.41

12,840.000

LF  

7.07000

0520 *2 Inch Electrical Conduit (Bored) 6,796.000

1,390.000

613-00206  
 

107,482.188,186.000

18,250.70

8,186.000

LF  

13.13000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0201 ADAPTIVE SIGNALS 

0525 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

1,262.50000

0530 *Pull Box (24"x36"x24") 21.000

9.000

613-07023  
 

49,237.5030.000

14,771.25

30.000

EACH

1,641.25000

0535 *Pull Box (30"x48"x24") 3.000

3.000

613-07040  
 

12,726.006.000

6,363.00

7.000

EACH

2,121.00000

0540 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

58,327.50000

0545 *Adaptive Traffic Signal System 0.700

0.000

614-10280  
 

236,845.000.700

0.00

1.000

L S 

338,350.00000

0550 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

10,857.50000

0555 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

13,029.00000

0560 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

5,555.00000

0565 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

4.000

EACH

323.20000

0570 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

4.000

EACH

10,201.00000

0575 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,410.000

LF  

2.27000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0201 ADAPTIVE SIGNALS 

0580 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

21,230.000

LF  

3.03000

0585 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

10.000

EACH

3,939.00000

0710 F/A Furnish Internet Service, MCR #002/CMO #004 0.000

391.720

700-70080  
 

391.72391.720

391.72

2,000.000

F A 

1.00000

CAT 498,089.4246,105.33910,623.28CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE D-16-CG 

0590 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

568.000

SY  

11.42000

0595 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

424.000

LF  

112.88000

0600 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

212.000

CY  

23.73000

0605 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

80.000

CY  

60.80000

0610 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0615 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

112.000

TON 

171.70000

0620 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

295.000

SY  

27.42000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-CG 

0625 Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

83.000

LF  

69.64000

0630 *Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

103.000

LF  

18.41000

0635 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

83.000

LF  

451.08000

0640 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

134.000

CY  

563.18000

0645 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

30,700.000

LB  

1.48000

0650 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

20.000

LF  

169.00000

0655 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

1.000

EACH

6,464.14000

0660 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

424.000

LF  

184.91000

0665 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

146.000

LF  

200.08000

CAT 0.000.00380,037.51CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-16-DR 

0670 *Removal of Asphalt Mat (Planing) 0.000

1,256.000

202-00240  
 

14,343.521,256.000

14,343.52

1,256.000

SY  

11.42000
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PCN: 19357-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-16-DR 

0675 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

138.000

TON 

171.70000

0680 Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

104.000

LF  

69.64000

CAT 14,343.5214,343.5245,280.68CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 0.600

0.000

620-00002  
 

31,770.000.600

0.00

0.600

EACH

52,950.00000

0690 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,930.000.600

0.00

0.600

EACH

26,550.00000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

CAT 50,675.000.0050,675.00CURRENT AMT0400 $ $ $

$ 5,343,539.872,573,532.46$12,263,360.42$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2016

ESTIMATE SUMMARY 17:15:40

CONTID: C19357-COMBO   ESTIMATE NO: 0005 PROG 2005

PCN: 20188-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 COUNTY LINE TO I-25 PERCENT TIME:

PROJECT NO: STA1192-019                   

SH 119 COUNTY LINE TO I-25

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,930,082.36 PARTICIPATING $ $ 1,059,094.85

AWARD PROJECT AMT: 14,988,510.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,743.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.28

FIXED COMPLETION DATE

FIXED COMPLETION DATE

51.03%

1,924,523.37

1,059,094.85

1,059,094.85

1,028,350.86

$

$

$

$

1,970,783.99

34,775.00

2,005,558.99

0.00

2,005,558.99

-53,993.66

0.00

1,951,565.33

0.00

AMOUNT DUE 1,951,565.33 1,028,350.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,028,350.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 7/24/2017 ??:??:??

ORIG TIME ALLOW: 7/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/201608/26/2016

01/14/2016

02/03/2016

02/23/2016

02/28/2016



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

2.200

201-00001  
 

6,539.682.200

6,539.68

11.000

ACRE

2,972.58000

0010 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

4.000

EACH

1,097.42000

0015 Removal of Slope and Ditch Paving 30.000

0.000

202-00026  
 

881.1030.000

0.00

55.000

SY  

29.37000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

9,459.79000

0025 Removal of Pipe 138.000

610.000

202-00035  
 

20,757.00748.000

16,927.50

2,000.000

LF  

27.75000

0030 Removal of Sidewalk 177.000

0.000

202-00200  
 

2,835.54177.000

0.00

192.000

SY  

16.02000

0035 Removal of Gutter 0.000

69.000

202-00202  
 

1,510.4169.000

1,510.41

69.000

LF  

21.89000

0040 Removal of Curb and Gutter 105.000

0.000

202-00203  
 

316.05105.000

0.00

107.000

LF  

3.01000

0045 Removal of Concrete Curb Ramp 19.000

0.000

202-00206  
 

356.2519.000

0.00

20.000

SY  

18.75000

0050 *Removal of Concrete Pavement 280.000

0.000

202-00210  
 

641.20280.000

0.00

280.000

SY  

2.29000

0055 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

17,495.58000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

134.000

LF  

2.53000

0065 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

12.000

EACH

2,250.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

5.000

EACH

225.00000

0075 Unclassified Excavation (Complete In Place) 27,556.000

0.000

203-00010  
 

323,231.8827,556.000

0.00

54,774.000

CY  

11.73000

0080 Muck Excavation 3,600.000

36.000

203-00100  
 

99,081.003,636.000

981.00

6,391.000

CY  

27.25000

0085 Backhoe 9.000

0.000

203-01510  
 

1,260.009.000

0.00

48.000

HOUR

140.00000

0090 *Potholing 76.750

20.000

203-01597  
 

21,768.7596.750

4,500.00

100.000

HOUR

225.00000

0095 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

140.000

CY  

23.73000

0100 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

24.000

CY  

205.44000

0105 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

125.000

CY  

60.80000

0110 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

1,000.00000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0120 Topsoil 0.000

3,068.000

207-00205  
 

15,370.683,068.000

15,370.68

14,789.000

CY  

5.01000

0125 Stockpile Topsoil 0.000

603.000

207-00210  
 

1,935.63603.000

1,935.63

14,789.000

CY  

3.21000

0130 *Erosion Log Type 1 (12 Inch) 1,828.000

242.000

208-00002  
 

6,168.602,070.000

721.16

2,300.000

LF  

2.98000

0135 *Silt Fence 1,290.000

2,469.000

208-00020  
 

3,796.593,759.000

2,493.69

6,573.000

LF  

1.01000

0140 *Aggregate Bag 190.000

0.000

208-00035  
 

940.50190.000

0.00

250.000

LF  

4.95000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

775.001.000

0.00

7.000

EACH

775.00000

0150 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

11.000

EACH

225.00000

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

926.75000

0160 Removal and Disposal of Sediment (Labor) 10.500

4.000

208-00103  
 

435.0014.500

120.00

300.000

HOUR

30.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

90.00000
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PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 33.500

4.000

208-00106  
 

3,187.5037.500

340.00

200.000

HOUR

85.00000

0175 Removal of Trash 5.000

4.500

208-00107  
 

380.009.500

180.00

40.000

HOUR

40.00000

0180 Erosion Control Supervisor 40.000

9.000

208-00206  
 

2,450.0049.000

450.00

121.000

DAY 

50.00000

0185 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

15,185.93000

0190 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.000

ACRE

479.75000

0195 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

11.000

ACRE

2,999.70000

0200 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

11.000

ACRE

606.00000

0205 *Spray-on Mulch Blanket 1.530

2.100

213-00012  
 

10,632.273.630

6,150.90

4.000

ACRE

2,929.00000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,200.000

LB  

1.97000

0215 Aggregate Base Course (Class 1) 0.000

1,841.000

304-01005  
 

109,962.931,841.000

109,962.93

2,256.000

CY  

59.73000

0220 *Aggregate Base Course (Class 6) 7,199.000

0.000

304-06007  
 

184,222.417,199.000

0.00

12,659.000

CY  

25.59000
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PCN: 19357-BID    ESTIMATE RUN

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE Dowels Bars 126,857.000

-78,603.000

73,828.6248,254.000

-120,262.59SY  

1.53000

0220 MATERIAL ALLOWANCE Fine Aggregate 33,566.000

-33,566.000

0.000.000

-38,265.24SY  

1.14000

0220 MATERIAL ALLOWANCE Coarse Aggregate 25,987.000

-25,987.000

0.000.000

-84,717.62SY  

3.26000

0225 Reconditioning 44,310.000

0.000

306-01000  
 

48,297.9044,310.000

0.00

75,252.000

SY  

1.09000

0230 Geotextile (Drainage) (Class 1) 85.000

0.000

420-00112  
 

409.7085.000

0.00

1,037.000

SY  

4.82000

0235 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

2,405.000

SY  

4.34000

0240 *Riprap (9 Inch) 32.000

0.000

506-00209  
 

3,633.6032.000

0.00

106.000

CY  

113.55000

0245 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2,535.000

CY  

95.15000

0250 *Riprap (18 Inch) 0.000

12,266.000

506-00218  
 

844,636.7612,266.000

844,636.76

15,918.000

CY  

68.86000

0255 *Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

276.000

CY  

78.00000

0260 *Concrete Slope and Ditch Paving 6.580

0.000

507-00000  
 

11,729.516.580

0.00

16.500

CY  

1,782.60000
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PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

38.000

CY  

1,177.92000

0270 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,038.000

LB  

1.48000

0275 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

134.000

LF  

3.54000

0280 *Fence (Temporary) 304.000

0.000

607-11580  
 

978.88304.000

0.00

1,185.000

LF  

3.22000

0285 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

159.000

SY  

41.48000

0290 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

26.000

SY  

52.97000

0295 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

28.000

SF  

42.07000

0300 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

122.000

LF  

24.68000

0305 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

594.000

SF  

29.04000

0310 Embankment Protector (Special) 0.000

6.000

615-00150  
 

10,586.706.000

10,586.70

11.000

EACH

1,764.45000

0315 *Construction Surveying 0.160

0.000

625-00000  
 

13,380.480.160

0.00

0.400

L S 

83,628.00000
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PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Mobilization 0.200

0.040

626-00000  
 

205,770.030.240

34,295.00

0.400

L S 

857,375.12000

0325 *Public Information Services (Tier II) 0.140

0.030

626-01102  
 

7,138.430.170

1,259.72

0.400

L S 

41,990.75000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0340 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 3,255.550

2.290

700-70016  
 

3,257.843,257.840

2.29

30,000.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A On-The-Job Trainee 118.400

130.800

700-70021  
 

249.20249.200

130.80

2,048.000

HOUR

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0365 F/A DRB Standing Committee 1,279.000

0.000

700-70594  
 

1,279.001,279.000

0.00

6,000.000

F A 

1.00000
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PCN: 20188-BID    ESTIMATE RUN 09/02/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:15:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Soil Sorting 0.000

0.000

700-70034  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 2,044,612.62815,849.403,895,307.36CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.400

0.000

620-00002  
 

21,180.000.400

0.00

0.400

EACH

52,950.00000

0380 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,620.000.400

0.00

0.400

EACH

26,550.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

CAT 34,775.000.0034,775.00CURRENT AMT0400 $ $ $

$ 2,079,387.62815,849.40$3,930,082.36$CURRENT AMTPROJECT TOTAL


